
Month ending date is May 31, 2009
Biennium to Date includes July 01, 2007 through May 31, 2009

Capital Project Tracking - By Project, Appropriation Code, Fund
Office of Financial Management

State of Washington

June 22, 2009

VarianceDollarsContract Balance Percent Percent      Actual Cost of Work       Budgeted Cost of Work (Allotted)  Biennium
ExpendedObligatedObligated(Encumbered)Biennium to DateAppropriation This Month Biennium to DateThis Month (Allotted - Actuals)

310 - Department of CorrectionsAgency:  

TotalOutstandingCurrent

      Project 

Biennium to Date

Fund Reapprop Provisos

UnknownUnknown

(591,425) (19,272,435) (19,272,435)057 N N

 59  59  15,332 (59)Z41 057 N N

Project Total (591,425) (19,272,435)  15,332  59  59 (19,272,494)

CRCC: Design & Construct Medium 
Security

19982011

 137,094,532  1,623,505  135,471,027  1,008,222  52,069  141,461,274  5,990,247 H00 057 Y N

 379,871  59,047  320,824  595  16,447  1,411,164  1,090,340 I00 057 N N

Project Total  68,516  142,872,438  1,008,817  135,791,851  1,682,552  137,474,403  7,080,587 

Monroe Corrections Center - 100 Bed 
Mgmt & Segregation

20002008

 976,479  976,479  995,000  18,521 G12 057 Y N

WSP: Convert BAR Units from Medium 
to Cl

20042004

 109,691  109,691  109,691 G20 057 Y N

WSP: Design and Construct North Close 
Se

20042005

 6,432,999  6,432,999  14,009  6,450,090  17,091 G21 057 Y N

 13,007,000  13,007,000  13,007,000 I28 057 N N

 763,000  763,000  763,000 I29 042 N N

Project Total  20,220,090  14,009  20,202,999  20,202,999  17,091 

WCC: Regional Infrastructure 
Improvement

20042008

 13,055,286  4,037,994  9,017,292  849,770  1,839,000  14,925,900  5,908,608 G24 057 Y N

MICC: Replace/Stabilize Housing Unit 
Sid

20061005

 384,761  384,761  384,761 H04 057 Y N

 2,822,944  43,864  2,779,080  178,017  190,000  4,708,499  1,929,419 I01 057 N N

Project Total  190,000  5,093,260  178,017  3,163,841  43,864  3,207,705  1,929,419 
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      Project 

Biennium to Date

Fund Reapprop Provisos

WSP:  Kitchen Improvements20061007

 165,055  20,021  145,034  547,406  402,372 H05 057 Y N

SCCC: Correct Security Deficiencies20061013

 707,468  707,468  707,610  142 H06 057 Y N

WCCW: Replace Steamlines20061018

 607,471  9,437  598,034  607,472  9,438 H07 057 Y N

 4,855,099  28,517  4,826,582  27,162  5,138,257  311,675 I02 057 N N

Project Total  27,162  5,745,729  5,424,616  37,954  5,462,570  321,113 

WSP: Replace Correctional Industry 
Roof

20061023

 936,398  936,398  936,402  4 H27 057 Y N

 799,416  587  798,829  801,375  2,546 H28 042 Y N

Project Total  1,737,777  1,735,227  587  1,735,814  2,550 

Omnibus Preservation: Infrastructure 
Pre

20061025

 2,978,452  8,343  2,970,109  41,623  3,113,467  143,358 H08 057 Y N

Omnibus Preservation: Health, Safety 
and

20061027

 1,957,352  52,582  1,904,770  121,024  50,553  2,034,825  130,055 H09 057 Y N

Omnibus Preservation: Facility 
Preservat

20061035

 2,106,862  38,984  2,067,878  15,240  36,144  2,358,000  290,122 H10 057 Y N

CBCC: Replace Support Building Roof20061044

 2,449,508  2,449,508  2,449,508 H13 057 Y N

MCC: Improve C&D Units Security 
Features

20061046

 28,073  28,073  28,000 (73)H14 057 Y N

Mission Creek: Add 120 Beds20062017

 2,547,076  15,671  2,531,405  5,470  2,642,895  111,490 H16 057 Y N

WSP: South Close Security Complex20062021

 2,371,551  2,371,551  43,000  2,325,000 (46,551)H17 057 Y N

 49,433,100  22,018,586  27,414,514  2,735,517  4,738,975  48,914,527  21,500,013 I03 057 N N

Project Total  4,781,975  51,239,527  2,735,517  29,786,065  22,018,586  51,804,651  21,453,462 

Omnibus Program:  Programmatic 
Projects

20062033

 1,601,627  440,584  1,161,043  322,047  93,500  1,589,840  428,797 H18 057 Y N
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MCC: Health Care Facility20062043

 63,374  63,374  21,000  332,325  268,951 H20 057 Y N

WCCW Healthcare Center20062066

 519,816  9,225  510,591  3,410  519,816  9,225 H21 057 Y N

 14,893,663  4,885,562  10,008,101  743,840  1,936,520  15,724,008  5,715,907 I04 057 N N

Project Total  1,936,520  16,243,824  747,250  10,518,692  4,894,787  15,413,479  5,725,132 

CBCC: Install Close Custody Slider 
Doors

20062070

 295,773  71,057  224,716  6,526  45,875  586,747  362,031 H22 057 Y N

WCC: Health Care Facility20062072

 91,425  627,063  627,063 H23 057 Y N

CCCC: Add 100 Minimum Security Beds20062851

 5,789,417  92,385  5,697,032  52,615  180,000  6,162,413  465,381 H29 057 Y N

LCC: 80 Bed Expansion20062852

 2,507,705  678,787  1,828,918  363,265  100,000  2,689,878  860,960 H30 057 Y N

Statewide: Add Minimum Security Beds20062950

 4,397,463  10,217  4,387,246  4,420,379  33,133 H25 057 Y N

Airway Heights Heating and Cooling 
Loop

20081001

 2,862,367  23,127  2,839,240  10,942  83,517  3,393,524  554,284 I05 057 N N

Replace Barge Slip Pilings at McNeil Isl20081002

 3,236,273  2,962,328  273,945  13,357  535,248  261,303 I06 057 N N

Replace Kitchen Roofs at Monroe 
Correcti

20081003

 1,733,007  10,550  1,722,457  6,571  12,334  1,875,500  153,043 I07 057 N N

Replace G Building Roof at Washington 
Co

20081004

 4,025,891  169,469  3,856,422  975  79,166  4,640,002  783,580 I08 057 N N

Replace Roofs at Washington 
Corrections

20081005

 5,811,442  4,529  5,806,913  306,476  194,916  6,275,626  468,713 I09 057 N N

Replace Roofs at Washington State 
Penite

20081007

 580,288  172,734  407,554  292,423  144,200 (263,354)I10 057 N N

Replace Fire Alarm System at 
Washington

20081008

 1,347,742  319,107  1,028,635  50,015  10,750  1,507,874  479,239 I11 057 N N

Replace Electrical Distribution Bldg at20081009

 753,066  5,697  747,369  5,757  58,750  1,443,874  696,505 I12 057 N N
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Replace Cell Door and Electronics at 
Was

20081010

 1,394,511  184,868  1,209,643  145,347  10,833  1,528,750  319,107 I13 057 N N

Replace Telecommunications 
Infrastructur

20081013

 1,446,518  940,951  505,567  255,261  46,375  1,192,625  687,058 I14 057 N N

Minor Works - Infrastructure Preservatio20081018

 642,602  85,741  556,861  57,613 (118,050)  806,400  249,539 I15 042 N N

 613,103  156,869  456,234  263,849  472,667  1,389,600  933,366 I16 057 N N

Project Total  354,617  2,196,000  321,462  1,013,095  242,610  1,255,705  1,182,905 

Minor Works - Facility Preservation20081024

 2,605,771  169,769  2,436,002  13,037 (794,950)  2,454,000  17,998 I17 042 N N

Minor Works - Health, Safety, and Code 
R

20081031

 2,134,867  829,137  1,305,730  199,639 (1,332,450)  1,449,500  143,770 I18 042 N N

Laundry Improvements at Washington 
State

20081033

 487,197  168,692  318,505  789  34,834  636,049  317,544 I19 057 N N

Emergency Repairs20081035

 428,447  100,685  327,762  55,368  1,250  498,125  170,363 I20 042 N N

 1,848,089  104,416  1,743,673  47,232  251,250  2,106,874  363,201 I21 057 N N

Project Total  252,500  2,604,999  102,600  2,071,435  205,101  2,276,536  533,564 

Expand Reception Center at 
Washington Co

20082016

 414,014  16,866  397,148  451,805  54,657 I22 057 N N

100 Bed Expansion at Mission Creek for 
W

20082020

 4,079,733  2,785,680  1,294,053  279,246  998,469  4,559,436  3,265,383 I23 057 N N

Close Sewer Lagoon at Monroe 
Correctiona

20082022

 153,444  24,833  128,611  211,400  82,789 I24 057 N N

WSP:  Add 300 Minimum Security Beds20082026

 287,351  64,029  223,322  1,265  493,600  270,278 I25 057 N N

Sex Offender Treatment Program 
Building

20082028

 4,365,955  226,080  4,139,875  851,554  154,100  4,577,400  437,525 I26 057 N N

300 Minimum Security Bed Expansion - 
Pre

20082850

 340,219  184,405  155,814  462,768  306,954 I27 057 N N
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 318,630,238  43,855,517  274,774,721  9,319,881  9,047,363  312,835,337  38,060,616 Total 310 Department of Corrections
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